
BNSF-SKYKOMISH SITE 
CLEANUP 2002-2003 EVENTS

Finish investigation of 
contaminationSpring ‘02

2003

For more information: Rebekah Padgett, Ecology’s Public Involvement Specialist
Phone: 425/649-7257 E-mail: rpad461@ecy.wa.gov

Ecology is an equal-opportunity agency. If you have special accommodation needs, contact Rebekah Padgett at 425/649-7257 (Voice) or 425/649-4259 (TDD) 

May 2002

Season Short-Term Cleanup Long-Term Cleanup

Design for Phase 2 of the 
barrier wall project (installed 
in 2001 to address petroleum 

seeping into the river)

Summer ‘02

Phase 2 of the 
barrier wall project

Begin drafting of the 
Feasibility Study 

(develops cleanup options)

Fall ‘02

Barrier wall monitoring 
ongoing

Propose cleanup options
September-December: Ecology 

meetings to discuss cleanup options 
and any concerns you may have

about the cleanup

Winter ’02-’03

Public comment period on 
investigation and cleanup options

February: Formal public meeting and 
30-day comment period on the 

Remedial Investigation/
Feasibility Study

Barrier wall monitoring 
ongoing

Barrier wall monitoring 
ongoing

Ecology chooses cleanup options 
and cleanup plans begin 

(develop Cleanup Action Plan 
and Consent Decree)

July: Ecology meeting to discuss what contamination was found and upgrades to the 
barrier wall oil recovery system

August: Construction period


